
Lot Schedule

AAAA008Demo BI Copy 2

Lot Number: AAAA008

Address: Address 8, Address 2, City, County, Utah, United
States

Plan: VERANDAH Lot Status: Spec

Community: (AA) Waterford - Savannah

Swing: Right

Task Name Duration
Scheduled

Start
Scheduled

End
Completed

Start Up 6

Schedule Truss Delivery 1 7/28/2022 7/28/2022

Test Task Comp Level 1 7/28/2022 7/28/2022

PO Release #1 1 7/29/2022 7/29/2022

Start of Job 0 8/1/2022 8/1/2022

Inspect T-Pole 2 8/2/2022 8/3/2022

Set Water Meter 3 8/2/2022 8/4/2022

Lien Insurance Sheet Permit Box 1 8/3/2022 8/3/2022

Set T-Pole 1 8/3/2022 8/3/2022

Set Inspection Box 1 8/4/2022 8/4/2022

Apply For Temp. Power 1 8/4/2022 8/4/2022

Site Prep 5

Clear Lot 5 8/2/2022 8/8/2022

Order Port-o let 1 8/4/2022 8/4/2022

Install Silt/Trash Fencing 1 8/4/2022 8/4/2022

Site Prep Complete 0 8/5/2022 8/5/2022

Lay Out House 1 8/8/2022 8/8/2022

Footings 3

Dig Footings 2 8/8/2022 8/9/2022

Inspect Footing 2 8/8/2022 8/9/2022

Set Dumpster 1 8/8/2022 8/8/2022

Set Batter Boards 1 8/9/2022 8/9/2022

Footing Concrete Pumping 1 8/9/2022 8/9/2022

Deliver Footing Concrete 1 8/9/2022 8/9/2022

Pour Footing 1 8/10/2022 8/10/2022

Slabs 10

Form Slab 1 8/9/2022 8/9/2022

Deliver Slab Fill 1 8/12/2022 8/12/2022

PO Release # 2 1 8/12/2022 8/12/2022

Fill Slab 1 8/15/2022 8/15/2022

Set Temporary hose bib 1 8/15/2022 8/15/2022
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Inspect Slab Plumbing 2 8/15/2022 8/16/2022

Variance Fill Dirt 1 8/16/2022 8/16/2022

Slab Plumbing Rough-in 1 8/16/2022 8/16/2022

Slab Electrical Rough-in 1 8/16/2022 8/16/2022

Install Slab Venting * 1 8/16/2022 8/16/2022

Install Gas Line in Slab * 1 8/16/2022 8/16/2022

Inspect Slab Electrical 2 8/16/2022 8/17/2022

Prep Slab to Pour 1 8/17/2022 8/17/2022

Inspect Slab 2 8/17/2022 8/18/2022

Slab Pre-Inspection (Plumbing, Lugs, etc.) 1 8/17/2022 8/17/2022

Confirm Landscaper/ Client Meeting 1 8/18/2022 8/18/2022

Termite Pre-treat Slab 1 8/18/2022 8/18/2022

Deliver  Slab Concrete 1 8/18/2022 8/18/2022

Slab Concrete Pumping 1 8/18/2022 8/18/2022

Pour Slab 1 8/19/2022 8/19/2022

Cut Joints in House Slab / Grade Lot 1 8/22/2022 8/22/2022

Foundation 5

Deliver Foundation Brick * 1 8/9/2022 8/9/2022

Deliver Foundation Block 1 8/9/2022 8/9/2022

Deliver Mortar Sand 1 8/9/2022 8/9/2022

Lay Foundation 2 8/11/2022 8/12/2022

Call Foundation Survey * 1 8/11/2022 8/11/2022

Variance Foundation Labor 1 8/15/2022 8/15/2022
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