
Vendor
84 LUMBER-84 Lumber



Title Duration Schedule Date Actual Start Actual End

Egret Cove

AF-EG-3002
Deliver Structural
Connectors 1 Oct 13

Deliver 1st Wall Framing 1 Oct 14

Deliver Vinyl Windows 1 Nov 01

Cape Fear National

AA-CF-0102
Deliver Structural
Connectors 1 Oct 25

Deliver 1st Wall Framing 1 Oct 26

Cape Fear National

AA-CF-0100
Deliver Structural
Connectors 1 Nov 05

Deliver 1st Wall Framing 1 Nov 08

Deliver Vinyl Windows 1 Nov 26

Cape Fear National

AA-CF-0110
Deliver Structural
Connectors 1 Dec 20

Deliver 1st Wall Framing 1 Dec 21

Deliver Vinyl Windows 1 Jan 10

Cape Fear National

AA-CF-0111
Deliver Structural
Connectors 1 Jan 04

Deliver 1st Wall Framing 1 Jan 05

Deliver Vinyl Windows 1 Jan 21

Cape Fear National

AA-CF-0113
Deliver Structural
Connectors 1 Jan 07

Deliver 1st Wall Framing 1 Jan 10

Deliver Vinyl Windows 1 Jan 26



Title Duration Schedule Date Actual Start Actual End

Cape Fear National

AA-CF-0114
Deliver Structural
Connectors 1 Jan 26

Deliver 1st Wall Framing 1 Jan 27

Deliver Vinyl Windows 1 Feb 14

Cape Fear National

AA-CF-0115
Deliver Structural
Connectors 1 Jan 27

Deliver 1st Wall Framing 1 Jan 28

Deliver Vinyl Windows 1 Feb 15

Cape Fear National

AA-CF-0117
Deliver Structural
Connectors 1 Feb 02

Deliver 1st Wall Framing 1 Feb 03

Deliver Vinyl Windows 1 Feb 22

AA-CF-0118
Deliver Structural
Connectors 1 Feb 02

Deliver 1st Wall Framing 1 Feb 03

Deliver Vinyl Windows 1 Feb 22

Cape Fear National

AA-CF-0119
Deliver Structural
Connectors 1 Feb 03

Deliver 1st Wall Framing 1 Feb 04

Deliver Vinyl Windows 1 Feb 23

Cape Fear National

AA-CF-0120
Deliver Structural
Connectors 1 Feb 07

Deliver 1st Wall Framing 1 Feb 08

Deliver Vinyl Windows 1 Feb 25



Title Duration Schedule Date Actual Start Actual End

Cape Fear National

AA-CF-0121
Deliver Structural
Connectors 1 Feb 08

Deliver 1st Wall Framing 1 Feb 09

Deliver Vinyl Windows 1 Feb 28

Cape Fear National

AA-CF-0122
Deliver Structural
Connectors 1 Feb 14

Deliver 1st Wall Framing 1 Feb 15

Deliver Vinyl Windows 1 Mar 04

Cape Fear National

AA-CF-0123
Deliver Structural
Connectors 1 Feb 16

Deliver 1st Wall Framing 1 Feb 17

Deliver Vinyl Windows 1 Mar 08

Cape Fear National

AA-CF-0124
Deliver Structural
Connectors 1 Feb 18

Deliver 1st Wall Framing 1 Feb 22

Deliver Vinyl Windows 1 Mar 10

Egret Cove

AF-EG-0001
Deliver Structural
Connectors 1 Feb 18

Deliver 1st Wall Framing 1 Feb 22

Deliver Vinyl Windows 1 Mar 10

Cape Fear National

AA-CF-0125
Deliver Structural
Connectors 1 Feb 23

Deliver 1st Wall Framing 1 Feb 24



Title Duration Schedule Date Actual Start Actual End

Deliver Vinyl Windows 1 Mar 14

AA-CF-0126
Deliver Structural
Connectors 1 Feb 23

Deliver 1st Wall Framing 1 Feb 24

Deliver Vinyl Windows 1 Mar 14

Cape Fear National

AA-CF-0130
Deliver Structural
Connectors 1 Feb 24

Deliver 1st Wall Framing 1 Feb 25

Deliver Vinyl Windows 1 Mar 15
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